SINO CONSTRUCTION LIMITED

中华建筑有限公司

(Incorporated in the Republic of Singapore)
(Company Registration No. 200613299H)

SINO CONSTRUCTION UNDERTAKES ADDITIONAL CONSTRUCTION AT MICRO POWER PLANT ONE - MEASURES ENSURE PLANT EXCEEDS NATIONAL FIRE REGULATIONS

Singapore, 5 May 2015 - Mainboard-listed, Sino Construction Limited (the "Company" and together with its subsidiaries, the "Group") wishes to announce that its subsidiary, Magnum Modular Power Generation Pte Ltd ("MMPGPL") which is a joint venture with Primeforth Renewable Energy Limited ("PREL") (previously known as Primeforth Special Situation Fund Limited), will complete additional construction at Micro Power Plant One ("MPP ONE") in Pohang, South Korea, while awaiting final certification.

MMPGPL is still currently waiting final inspection and certification from the Korea Power Exchange ("KPX"), since finalising the original construction programme in late April 2015. While awaiting a KPX Inspector, MMPGPL has undertaken a stringent compliance and safety overview of the site from the 25 April to 3 May 2015, deciding to isolate each individual generator. The MMPGPL operational team has decided to exceed local and national fire regulations in South Korea by constructing concrete and brick isolation boxes for each generator, heavily limiting the chance of fire spreading to other generators and causing a potential catastrophic failure.

The Company had previously announced that the targeted execution date of MPP ONE would be at the end of April. Owing to the construction of additional fire isolation infrastructure, the execution date will be delayed by an additional two to three weeks. The delay is necessary, as the Management is of the view that it is important stringent fire prevention requirements be implemented before execution.

By Order of the Board

Drew Ethan Madacsi
Executive Director
5 May 2015